

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	June - 28 - 2026
Team ID	SWTID-2026-9984
Project Name	BOOK STORE
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Below is the initial release backlog mapped to sprints with estimated story points (1 story point = approx. 0.5 dev days):

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Authentication & Setup	USN-1	As a User/Seller, I can sign up by filling my details so I can log in.	2	High	Developer A
Sprint-1	Authentication & Setup	USN-2	As a User/Seller, I can log in and out securely.	1	High	Developer A
Sprint-1	Book catalog	USN-3	As a User, I can browse all books on the home page.	2	High	Developer B
Sprint-2	Seller Onboarding	USN-4	As an Admin, I can approve or reject registered sellers.	3	High	Developer B
Sprint-2	Inventory Management	USN-5	As an Approved Seller, I can add a book with formats and cover images.	3	High	Developer A

Sprint-2	Inventory Management	USN-6	As a Seller, I can edit or delete my book listings.	2	Medium	Developer A
Sprint-3	Order Placement	USN-7	As a User, I can add books to my cart and choose quantities.	2	High	Developer A
Sprint-3	Order Placement	USN-8	As a User, I can check out by supplying my address details.	3	High	Developer B
Sprint-3	Order Tracking	USN-9	As a Seller, I can view order requests and update shipping status.	2	Medium	Developer A
Sprint-4	Interactive Library	USN-10	As a User, I can add/remove items to/from my wishlist.	2	Medium	Developer B
Sprint-4	Interactive Library	USN-11	As a User, I can record my reading progress (0-100%) and leave reviews.	3	High	Developer A

Project Tracker, Velocity & Burndown Chart

Sprint Schedule Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	5	6 Days	01 July 2026	07 July 2026	5	07 July 2026

Sprint-2	8	6 Days	08 July 2026	14 July 2026	8	14 July 2026
Sprint-3	7	6 Days	15 July 2026	21 July 2026	-	-
Sprint-4	5	6 Days	22 July 2026	28 July 2026	-	-

Velocity Calculation

- **Iteration Sprint Duration:** 6 Days
- **Average Velocity:** 6.25 Story Points per Sprint
- **Average Velocity per Day (AV):** 6.25 Story Points / 6 Days = **1.04 Story Points per Day**

Burndown Chart Strategy

- 1. X-Axis (Time):** Plotted in working days (1 to 6 days per sprint).
- 2. Y-Axis (Remaining Effort):** Starting from total sprint points (e.g. 8 points for Sprint 2) and burning down to 0 as features pass QA.
- 3. Ideal Burn Line:** A straight diagonal path from top-left to bottom-right.
- 4. Actual Burn Line:** Plotted daily to track deviations, enabling early corrections.